Dan Gravatt/R7/USEPA/US To Stephanie Doolan/R7/USEPA/US@EPA
05/20/2009 08:05 AM cc
bcc

Subject Fw: Subslab vapor intrusion system installation at SECO
Products

History: 43 This message has been replied to.

FYL.

Daniel R. Gravatt, PG

US EPA Region 7 AWMD / RCAP

901 North 5th Street, Kansas City, KS 66101
Phone (913) 551-7324 Fax (913) 551-7201

----- Forwarded by Dan Gravatt/R7/USEPA/US on 05/20/2009 08:05 AM -----

Alan Cork
<Alan.Cork@erm.com> To Dan Gravatt/R7/USEPA/US@EPA
05/11/2009 03:32 PM cc "meagan.boyd@dnr.mo.gov" <meagan.boyd@dnr.mo.gov>,

"david_sordi@irco.com" <david_sordi@irco.com>
Subject RE: Subslab vapor intrusion system installation at SECO
Products

Dan, we have initiated the following SSDS installation activities at the Site:

1) April 9} 10, and 13 - Demolition of old SVE blower house and cleanup of
debris

2) April 14, 15, and 16 - Installation of former vapor degreaser pit
ventilation system from basement area to interior roof line. For efficiency
and economics, will complete installation of ventilation piping for former
vapor degreaser ventilation system along with other system overhead piping to
be installed at a later date.

3) April 16 and 17 - Had contractor cut pipe manifold opening in exterior
walls at the location of the new blower house construction location. Covered
openings with plywood for security until new blower house is constructed.

4) April 21, 22, 23, and 24 - Constructed main portions of new blower house
for SSDS system in location of former SVE blower house.

5) April 27, 28, and 29 - constructed pipe penetration inserts for wall
openings. Finished roofing, siding, and installation of fans, vents, and

heaters. Electrician began running electric in new blower house.

6) May 6 - Door for new blower house arrives at Lowe's, pick-up and install
door. Install finish trim around door and caulking.

Upcoming Planned Work:

1) Week of May 11 - Repair downspout and complete penetration through blower
house. Start construction of blower manifolds. Finish-up electrical work.
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2) Week of May 18 - Finish-up construction of blower manifolds and wrap-up any
final electrical work in new blower house.

Concerning any information about a proposed move-out day by Colt Industries,
we have only historically been told by the owner of a rough "unofficial”
timeframe and that a new tenant would be moving in January 2010. The
"unofficial” timeframe for move out by Colt was originally placed at 90-day
from approximately April 9, 2009, so around July 9, 2009. However, after
speaking with the property owner about a month ago, it looked like the.
"unofficial” timeframe was more like 110-days after April 9, so around the end
of July (+/- July 29, 2009). Per my most recent conversation with the property
owner on Friday, May 11, he still has not received "official"™ notification of
a move out by Colt. However, "unofficially" he indicated that the speculated
move-out time frame would be sometime in September. While, ERM and IR are not
a spokesperson from the property owner, we are working with them to nail down
an expected move-out date for Colt, so we may proceed, unimpeded with the
install of the interior SSDS components.

Based upon the above "unofficial” move-out schedule the earliest we could
start on the interior intrusive activities would likely be in September. As
indicated in my April 10 e-mail, for efficiency in construction IR would want
to wait to do the bulk of the interior work until after Colt has vacated, or
at least removed the majority of their warehoused materials. Since approval
of our work plan in Nov 2008, more materials are being warehoused at the
facility by Colt, and other tenants, severely limiting surplus space where
warehoused materials can be temporarily relocated to accommodate construction
activities. These warehouse space limitations will make it extremely difficult
and inefficient to attempt to complete the bulk of the interior work prior to
the facility being partially or entirely vacated. We will continue to work
with the property owner to nail down a move-out date for Colt.

Under conditions where we have un-impeded work activity access, it will take
approximately two (2) months to complete the interior work.

Should you have any questions or comments please do not hesitate to contact
me.

Regards,

Alan J. Cork, P.E.

ERM

12755 0live Blvd

Suite 110

St. Louis, Missouri 63141
314-682-3980

314-682-3970 fax
alan.cork@erm.com

This message contains information which may be confidential, proprietary,
privileged, or otherwise protected by law from disclosure or use by a third
party. If you have received this message in error, please contact us
immediately and take the steps necessary to delete the message completely from
your computer system. Thank you. Please visit ERM's web site:
http://www.erm.com

————— Original Message-----
From: Gravatt.Dan@epamail.epa.gov [mailto:Gravatt.Dan@epamail.epa.gov]



Sent: Thursday, May 07, 2009 11:40 AM

To: Alan Cork

Cc: meagan.boyd@dnr.mo.gov; david sordi@irco.com

Subject: Subslab vapor intrusion system installation at SECO Products

Alan,

What is the current status of the subslab vapor intrusion system
installation at SECO Products? Your last email of about a month ago
indicated that you were proceeding with some of the early work to
support this system. Also, has the move-out date of the tenant (Colt
Industries) been confirmed?

My management has been pressing me to get a definite construction
completion date for this project, as this milestone is one our group has
committed to achieving this fiscal year. The schedule in the workplan
(dated October, 2008) is no longer applicable. I need from you a firm
schedule for the remainder of the work to complete this installation,
with a completion date of no later than September 11, 2009. Please
provide this schedule by next Friday, May 15th.

Sincerely,

Daniel R. Gravatt, PG

US EPA Region 7 AWMD / RCAP

901 North 5th Street, Kansas City, KS 66101
Phone (913) 551-7324 Fax (913) 551-7201

This message contains information which may be confidential, proprietary,
privileged, or otherwise protected by law from disclosure or use by a third
party. If you have received this message in error, please contact us
immediately and take the steps necessary to delete the message completely from
your computer system. Thank you.

Please visit ERM's web site: http://www.erm.com



